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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Superior Cleaning Solutions Site - Removal Polrep 
Initial Removal Polrep 

oEPA 
EMERGENCY 
RESPONSE 

US EPA RECORDS CENTER REGION 5 

422923 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #1 
Initial 
Superior Cleaning Solutions Site 
C557 
Dayton, OH 
Latitude: 39.7806280 Longitude: -84.1866660 

To: Sherry Fielding, EPA HQ 
Jason El-Zein, U.S. EPA 
Charlie Gebien, U.S. EPA 
Carol Ropski, U.S. EPA 
Jose Deleon, U.S. EPA 
Valencia Darby, Department of Interior 
Mark Durno, U.S. EPA 
Victor Dvorak, U.S. EPA 
Tracy Johnson, U.S. EPA 
Rick Karl, U.S. EPA 
Bill Ryczek, EPA 5 
John Glover, U.S. EPA 
John Maritote, U.S. EPA 
USCG PolRep Distribution, USCG 
Kevin Clouse, Ohio EPA 
Dave Combs, Ohio EPA 
Dale Farmer, Ohio EPA 
Scott Shane, Ohio EPA 
George Stroebel, Ohio EPA 
Cathy Altman, Ohio EPA 
Randy Watterworth, Ohio EPA 
Michele Simmons, City of Dayton 
Carson CocKayne, Dayton Fire Department 
Andrew/ Steele, Dayton Fire Department 
Jerry Bowling III, McCook Field Neighborhood Association 

From: Steven Renninger, On-Scene Coordinator 

Date: 1/6/2012 

Reporting Period: January 3 through 6, 2012 

1. Introduction 

1.1 Background 

Site Number: C557 

D.O. Number: 

Response Authori ty: CERCLA 

Response Lead: EPA 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

EP-S5-08-02 

9/16/2011 

Time-Critical 

Removal Action 
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NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

Non NPL 

1/3/2012 

OHN 000510610 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

1/3/2012 

Ohio EPA 

1.1.1 Incident Category 

Time-Critical Removal Action 

1.1.2 Site Description 

The Chemical Management Company (aka Superior Cleaning Solutions) operated at the Superior 
Cleaning Solutions (SOS) Site at 1224 North Keowee Street, Dayton; OH most recently and sold 
industrial cleaning supplies. CMC specialized in chemical needs for restaurants, nursing homes, and the 
hospitality industry until approximately 2008. 

On June 20, 2011, the Ohio Environmental Protection Agency (Ohio EPA) received an email from 
the McCook Field Neighborhood Association complaining about unsecured, abandoned drums located 
within overgrown trees and brush on the southside of the site. 

On June 22, 2011, Ohio EPA investigated the site and observed numerous unsecured drums outside of 
the facility. Ohio EPA secured the fencing at the site to prevent access to the numerous drums until the 
formation of a follow-up strategy. 

On June 28, 2011, Ohio EPA and the Dayton Fire Department (DFD) conducted an investigation at the 
Site and observed numerous abandoned drums and containers having corrosive and flammable 
labels. Flammable and corrosive chemicals were found in excess of the Dayton Fire Code Exempt 
storage amounts. 

1.1.2.1 Location 
The SOS Site is a commercial property located at 1224 North Keowee Street in Dayton, Ohio. The 
geographical coordinates for the site are latitude 39° 46' 50.2" North and longitude 84° 11' 12.9" West. 
The site is abandoned and was historically used as a commercial chemical distribution and processing 
building. The previous occupant of the site was a chemical company called CMC (aka Superior Cleaning 
Solutions). The site is bordered to the north by a used car dealer, Deals for Wheels; to the east by 
residential properties; to the south by a commercial property, Boeckman Meats; and to the west by North 
Keowee Street. 

Commercial businesses are located within 20 feet of the Site and the closest residences are located 50 
feet east of the site. 

1.1.2.2 Description of Threat 

Drums and containers containing various corrosive and flammable liquids such as sodium hydroxide, 
fluorosilicic acid and xylene chemicals as well as numerous other unknown chemical drums are located 
inside the building. In addition, there is a wood gate at the rear of the property that encloses numerous 
unsecured 55-gallon and 35-gaIlon drums along the south side of the site building. The area where the 
drums are located is heavily overgrown with trees and brush. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On August 3, 2011, U.S. EPA OSC Steve Renninger and U.S. EPA's START contractor mobilized to the 
SCS Site to conduct a removal Site Assessment. 

Activities performed during the Site Assessment included: 
Documenting Site conditions; 
Air monitoring; 
Collecting samples from drums and containers; and 
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Submitting the samples for commercial laboratory analysis. 

During the site assessment, approximately 160 55-gallon drums, 10 totes and 200 small containers (35-
gailons or less) were documented abandoned on Site. Many of the drums and containers contained 
labels such as "Flammable Liquid", "Corrosive", "Hydrochloric Acid", "Sodium Hydroxide", "Fluorosilicic 
Acid", "Xylene", and "Caustic Soda." Numerous drums were in poor condition, bulging and leaking. 

U.S. EPA collected 16 liquid samples during its Site Assessment. The samples were submitted for 
commercial laboratory analysis. Analytical results from liquid samples SCS-003, SCS-004, SCS-005, 
SCS-015, SCS-024 and SCS-025 documented liquid having flash points less than 140°F, which, 
according to 40 C.F.R. 261.21, verifies the characteristic of a hazardous waste for ignitability (D001). 

Analytical results from liquid samples SCS-002, SCS-006, SCS-012, SCS-020 and SCS-022 
documented pH levels less than 2.0 standard units, and analytical results from liquid samples SCS-010, 
SCS-013 and SCS-021 documented pH levels greater than 12.5 standard units. All eight liquid sample 
results, according to 40 C.F.R 261.22, verify the characteristic of a hazardous waste for corrosivity 
(D002). 

Abandoned drums, totes and containers are present at the abandoned Site. Based on the proximity of 
commercial and residential properties, the drums and containers pose a potential direct contact threat to 
the public and a potential threat of release to the environment. 

2. Current Activit ies 

2.1 Operations Section 

2.1.1 Narrative 

In a letter dated July 8, 2011, the DFD formally requested assistance from U.S. EPA to determine if the 
Site meets the criteria for a time-critical removal action. According to the DFD, "an inspection was 
conducted at the Site on June 28, 2011, and the Site appears to contain many abandoned materials that 
need to be evaluated prior to disposal. From inspection on the labels on the chemicals, it appears that 
flammable and corrosive materials are being stored in excess of the Dayton Fire Code allowable 
quantities for inside storage. Throughout the facility there are drums of process fluids that need proper 
characterization and disposal from the facility. Outside the facility are abandoned drums that will require 
proper characterization and disposal from the facility." 

In a letter dated August 10, 2011, Ohio EPA formally requested assistance from U.S. EPA to determine if 
the Site meets the criteria for a time-critical removal action. Ohio EPA noted numerous abandoned 
drums and containers having flammable and corrosive labels were located inside and outside of the 
facility. 

On November 16, 2011, U.S. EPA finalized the Emergency Contingency Plan. A copy of the finalized 
Emergency Contingency Plan can be found in the Documents Section of the site website 
www.epaosc.org/superiorcleaningsite. 

On September 16, 2011, the Director of U.S. EPA's Superfund Division approved an Action 
Memorandum approving funding for a time-critical removal action at the SCS Site. 

On January 3, 2012, U.S. EPA, START and ERRS mobilized to the site to begin time-critical removal 
activities. 

2.1.2 Response Actions to Date 

Week of January 2.2012 

On January 3, 2012, U.S. EPA, START and ERRS mobilized to the SCS Site to begin time-critical 
removal activities. Office space was rented for the U.S. EPA Command Post approximately 1/4-mile 
south of the Site at 903 North Keowee Street. 

ERRS rented a wood chipper and cleared out the overgrown trees and brush located around the facility 
building. The drums and containers which were located outside of the building were segregated and 
staged inside of the site building. 
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ERRS staged all drums and containers in preparation for sampling beginning the week of January 16, 
2012. 

A 20-yard rolloff box was mobilized and filled with non-hazardous debris from within the building. On 
January 6, 2012, the rolloff box was transported for off-site disposal to Stony Hollow Landfill, Dayton, 
Ohio. 

2.1.3 Enforcement Activit ies, Identity of Potentially Responsible Parties (PRPs) 

U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were capable to fund 
the removal action. 

2.1.4 Progress Metrics 

Waste Stream 

Non-hazardous debris 

Medium 

Solid 

Quantity 

1 rolloff box 
(20-yd3) 

Manifest # Treatment 

Landfill 

Disposal 

Stony Hollow Landfill 
Dayton, OH 

2.2 Planning Section 

2.2.1 Anticipated Activit ies 

The U.S. EPA-funded removal action was initiated on January 3, 2012. Removal activities on Site will 
include: 

1. Develop and implement a Site-specific Health and Safety Plan, including an Air Monitoring Plan, and 
a Site Emergency Contingency Plan; 
2. Develop and implement a Site Security Plan; 
3. Inventory, sample, and perform hazard characterization on all substances contained in drums, 
containers and totes; 
4. Consolidate and package all hazardous substances, pollutants and contaminants for transportation 
and off-site disposal; and 
5. Transport and dispose of all characterized or identified hazardous substances, pollutants, wastes, or 
contaminants at a RCRA/CERCLA-approved disposal facility in accordance with U.S. EPA's Off-Site 
Rule (40 C.F.R. § 300.440). 

2.2.1.1 Planned Response Activit ies 

See above. No site work scheduled for the week of January 9, 2012. 

2.2.1.2 Next Steps 

1) Sample all drums, totes and containers on site (week of Jan 16, 2012). 
2) U.S. EPA START contractor to hazard categorize all drum and container samples. 
3) Place all non-hazardous debris into a rolloff box for off-site disposal. 
4) Begin cutting or crushing empty drums and containers. 
5) Develop disposal wastestreams and generate waste disposal samples for disposal bid 

procurement. 
6) Schedule transportation and disposal of site waste (anticipated Feb 2012). 

2.2.2 Issues 

None. 
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2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

Estimated Costs 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

$114,953.00 

$30,000.00 

$8,000.00 

$3,000.00 

$106,953.00 

$27,000.00 

93.04% 

90.00% 

Intramural Costs 

USEPA - Direct $30,000.00 $3,000.00 $27,000.00 90.00% 

Total Site Costs $174,953.00 $14,000.00 $160,953.00 92.00% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

The Health & Safety Plan was approved and signed by all site personnel. 

2.5.2 Liaison Officer 

Not applicable. 

2.5.3 Information Officer 

Not applicable. 

3. Participating Entities 

3.1 Unified Command 

Not applicable. 

3.2 Cooperating Agencies 

Ohio EPA 
Dayton Fire Department 

4. Personnel On Site 

U.S. EPA OSC - 1 
WESTON START - 1 
ERRS (EQM and Inland Waters of Ohio) - 5 
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5. Definition of Terms 
Not applicable. 

6. Additional sources of information 
6.1 Internet location of additional information/report 

The "Documents" link on the site website contains information such as U.S. EPA's Action Memorandum and 
U.S. EPA's Site Assessment Report. 

6.2 Reporting Schedule 

The next POLREP will be issued at the beginning of February 2012. 

7. Situational Reference Materials 
Not applicable. 
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